
 

Meeting Minutes   

Date/Time: 3 April 2017  
    
Location: Conference Call Contract No.: W912DW-16-C-0012 

  Written By: E. Henrichs 

Present: USACE – Rod Zion; Karl Kunas 
USEPA – N/A 
Amec Foster Wheeler – Randy Huffsmith; Eric Reitter; Spencer Archer; 
Hallie Bevan Simpson, Ellen Henrichs

 
Subject: Weekly Status Meeting No. 5 

Bunker Hill Central Treatment Plant Upgrade Project, Kellogg, Idaho 
 
ACTION ITEMS 

No. Item Responsible 

Anticipated 
Completion 

Date 
3 Submit APP – O&M and Geotech AmecFW 4/7/17 

5 Submit Pilot Testing Work Plan AmecFW TBD 

13 Provide checklist for developing Site Safety and Health 
Plans 

USACE 3/27/17 

16 Schedule Design Package 1 Over-the-Shoulder Review AmecFW 3/31/17 

17 Resubmit Preliminary Schedule Form 4025 and 
Responses to Comments 

AmecFW 3/31/17 

18 Submit Initial Schedule AmecFW 3/31/17 

20 Resubmit Submittal Register AmecFW 4/7/17 

23 Approve/provide response to Media Release AmecFW/ 
USACE 

TBD 

24 Confirm if AmecFW should attend the Basin Commission 
Meeting in May 

USACE 4/28/17 

26 Resubmit Geotechnical Investigation Work Plan AmecFW 3/31/17 

27 Submit O&M Sampling and Analysis Plan AmecFW 3/31/17 

28 Provide quarterly cost summary for USEPA reporting AmecFW 4/7/17 

29 Shorten project title in QCS so 4025 forms are legible USACE 4/7/17 

30 Resubmit O&M Transition Plan AmecFW 4/7/17 

31 Submit Agenda for Geotech Pre-Con Meeting AmecFW 4/14/17 

32 Submit agenda for mutual understanding meeting, 
address quality control and O&M 

USACE 4/7/17 
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SUMMARY OF CALL 

I. Safety Moment – Discussed the danger of fatigue while driving. Managing fatigue and assure 
the driver is fit for duty to ensure safety. Assess ourselves and our crews as if it is life or 
death. Fatigue training for awareness, managing work hours, staying the night at a hotel, or 
pull over for a nap can limit fatigued driving. 

II. Review Meeting Minutes from Meeting Last Week 

a. No comments to meeting minutes. 

III. Review of Action Items from Meeting Last Week 

a. The team reviewed the actions items identified during the meeting held last week. 
Refer to Action Items table above. 

b. Design Package 1 Over-the-Shoulder Meeting scheduled for 2-hour in 
person/telecom meeting in Coeur d’Alene on April 19, 2017. The pre-read material 
will be submitted by April 14, 2017. 

c. A Pre-Con meeting will be held on site on April 19, 2017. Purpose of the meeting will 
be to review the work and safety plans. 

d. USACE noted that some titles had changed in the Submittal Register that was 
uploaded to QCS. AmecFW will look into the issue and respond to USACE 
comments. Need by dates and activities will need to be input into QCS. 

IV. Review Requests for Information (RFIs) 

a. RFI-0010 

1. USACE expects to have a response internally in a day or two and will provide 
a response to AmecFW thereafter. 

V. General 

a. AmecFW clarified field reporting expectations for upcoming oversite, USACE does 
not expect QC reports for observation activities. QC reports will be required for 
geotechnical investigation and O&M following the transition of O&M on May 3, 2017. 

b. AmecFW is evaluating alternative flocculants. Bench testing would be performed and 
reported for USACE acceptance prior to making a change from the current flocculant. 
On site jar tests are tentatively scheduled for the week of April 17, 2017. 

VI. Schedule Update 

a. The team reviewed the Four-Week Look Ahead Schedule. 
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VII. Changes 

a. USACE is preparing an RFP for the corrosion observed in the lime slurry tank repairs 
in Lime Silo A. USACE anticipates this work can be coordinated with other work. 

VIII. Other  

a. USACE indicated future contracts will use RMS 3.0. AmecFW is willing to use this for 
this contract. 

 


